
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0018

09/08/2014

Contract Location: Time Allowed:

0.390 MILE OF CONSTRUCTION OF A TOTAL OF 2 BRIDGES AND APPRO

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

11/16/2012

11/30/2012

01/13/2013

01/16/2013

03/11/2013

00/00/0000

00/00/0000

835 Days

04/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 71.02

593 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,620,262.69

$5,581,472.63

$1,441,562.36

74.35%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004729      $5,620,262.69 $5,581,472.63 $1,441,562.36 74.35% $198,749.97

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0018

09/08/2014

Project Number: 0004729      BROWN AVE (CS 2227) - BRIDGE REPLACEMENT

 

BR000-0004-00(729)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,342,960.31 $3,183,960.32 $158,999.99

Non-Participating $835,740.02 $795,990.04 $39,749.98

Total Earnings $4,178,700.33 $3,979,950.36 $198,749.97

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,178,700.33 $3,979,950.36 $198,749.97

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,178,700.33 $3,979,950.36

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $198,749.97

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0018

09/08/2014

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .870

 41766.500 .088

BR000-0004-00(729)

 

.958 $3,675.45 $40,012.31

0010 210-0100     GRADING COMPLETE - LS  1.000 .690

 1061155.970 .020

BR000-0004-00(729)

 

.710 $21,223.12 $753,420.74

0075 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  850.000 1,243.000

 1.350 .000

 

 

1,243.000 $.00 $1,678.05

0110 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  480.000 500.300

 50.340 .000

 

 

500.300 $.00 $25,185.10

Category Amount: $24,898.57 $820,296.20

Category Number: 0030 PERMANENT EROSION CONTROL

0130 700-6910     PERMANENT GRASSING AC  5.000 .000

 700.000 1.246

 

 

1.246 $872.20 $872.20

0145 700-8000     FERTILIZER MIXED GRADE TN  4.000 .171

 500.000 .408

 

 

.579 $204.00 $289.50

Category Amount: $1,076.20 $1,161.70

Category Number: 0040 TEMPORARY EROSION CONTROL

0205 167-1500     WATER QUALITY INSPECTIONS MO  27.000 16.000

 200.000 1.000

 

 

17.000 $200.00 $3,400.00

Category Amount: $200.00 $3,400.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0018

09/08/2014

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0350 550-1242     STORM DRAIN PIPE, 24 IN, H 15-20 LF  60.000 122.600

 47.190 .000

 

 

122.600 $.00 $5,785.49

Category Amount: $0.00 $5,785.49

Category Number: 0030 PERMANENT EROSION CONTROL

0395 716-2000     EROSION CONTROL MATS, SLOPES SY  2,200.000 39.822

 0.800 4,773.999

 

 

4,813.821 $3,819.20 $3,851.06

Category Amount: $3,819.20 $3,851.06

Category Number: 0150 BRIDGE NO. 1

0450 500-2110     CONCRETE PARAPET, SPCL DESIGN LF  148.000 149.000

 170.350 .000

 

 

149.000 $.00 $25,382.15

0480 520-3218     TEST PILE, PSC, 18 IN SQ EA  1.000 2.000

 3597.460 .000

 

 

2.000 $.00 $7,194.92

Category Amount: $0.00 $32,577.07

Category Number: 0160 BRIDGE NO. 2

0530 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .250

 28367.890 .750

2

 

1.000 $21,275.92 $28,367.89

0540 520-2218     PILING, PSC, 18 IN SQ LF  109.000 219.253

 59.690 .000

 

 

219.253 $.00 $13,087.21

0580 500-2110     CONCRETE PARAPET, SPCL DESIGN LF  240.000 65.000

 170.350 415.000

 

 

480.000 $70,695.25 $81,768.00



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0018

09/08/2014

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0160 BRIDGE NO. 2

0605 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .980

 28367.890 .020

2

 

1.000 $567.36 $28,367.89

Category Amount: $92,538.53 $151,590.99

Category Number: 0150 BRIDGE NO. 1

0670 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .980

 213942.390 .020

2

 

1.000 $4,278.85 $213,942.39

Category Amount: $4,278.85 $213,942.39

Category Number: 0100 WALL #1

0745 627-1120     COPING B, WALL NO - LF  324.000 324.200

 334.540 .000

1

 

324.200 $.00 $108,457.87

Category Amount: $0.00 $108,457.87

Category Number: 0110 WALL #2

0750 627-1120     COPING B, WALL NO - LF  1,093.000 764.750

 338.040 203.000

2

 

967.750 $68,622.12 $327,138.21

Category Amount: $68,622.12 $327,138.21

Category Number: 0070 LIGHTING

0850 682-6120     CONDUIT, RIGID, 2 IN LF  2,525.000 1,227.000

 16.500 201.000

 

 

1,428.000 $3,316.50 $23,562.00

Category Amount: $3,316.50 $23,562.00

Project Total Amount: $198,749.97 $4,178,700.33


